

## Project Time frame

An average time frame for a medium sized website would be around 17 weeks..

### Stage 1 - week 1 - 2:

Customer would download and complete the Website Questionnaire and send to [catherine@webdesignnsw.com.au](mailto:catherine@webdesignnsw.com.au) with any associated material.

### Stage 2 - week 3

A quote would be created based on the answers in the questionnaire.

### Stage 3 - week 4- 6:

After receiving agreement to the quote, all content and images should be supplied to us and a design presentation would be created in a flat format and presented in PDF format for each of the templates (not necessarily every page required).

### Stage 4 - week 6 - 8

You supply feedback and we'd make any changes necessary and re-present the files and aim for sign off at the end of the 8th week.

### Stage 5 - week 8 - 10

We'd then put together a sample prototype website which would include all templates set up as a basic HTML website - all screens will be designed and tested in Firefox, Safari and IE. At this stage there is no backend functionality.

### Stage 6 - week 10 - 12

You and your team would need to supply feedback and we'd make any changes necessary and re-present the prototype and aim for sign off at the end of the 12th week.

### Stage 7 - week 12 - 14

The backend would be added and tested.

### Stage 8 - week 14 - 16

Testing period where major bugs, etc should be identified and fixed.

### Stage 10 - week 17

Site goes live

This is just a guide, as you can see a lot of time is allocated for feedback, if you can speed up the feedback stages the site can be finalised far quicker.